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STIPAMENDMENT 00S-025B —ACTION
ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting under STIP Amendment 00S-025.
STIP Amendment 00S-025 had proposed to delay the programming schedule for two projectsin Los
Angeles County.

The Commission expressed concern about projects that had previously been delayed and were now
requesting another programming delay. They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar. They further directed that those with a prior construction programming delay return
in June with an explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met.

In order to allow those projects with their first delay to be on consent, the Department has split STIP
Amendment 00S-025 into two separate amendments. STIP Amendment 00S-025A is for the project
requesting a schedule delay for the first time, and STIP Amendment 00S-025B isfor the remaining
project with previous delays.

This amendment, STIP Amendment 00S-025B, contains a Revised Summary, Revised Executive
Summary and Revised Summary Table for the project in Los Angeles County which was delayed
previously. An explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met has been added to the background for the project.
The references to the other project has been shown with “ strikethry” text, including the referencesin the
attachments.

The following table lists both projectsin the original STIP Amendment 00S-025 with schedule delays
and their corresponding revised STIP amendment number.

LISTING BY AMENDMENT (AMOUNTSIN $THOUSANDS)

Amendment COUNTY PPNO | FY 2001-02to | FY 2001-02to | FY 2001-02to | FY 2002-03 to
No. FY 2000-01 FY 2002-03 FY 2003-04 FY 2003-04
00S-025A LA 2318 $26,000

00S-025B LA 2119 $4,860
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STIP Amendment 00S-025B
June 6-7, 2001

REVISED SUMMARY

Thisamendment delays $4,860,000 in I nterregional Improvement Program (I1P) funding from
FY 2001-02 to FY 2002-03 for the construction component of the I nter state 105 Sepulveda
Boulevard off-ramp widening project in Los Angeles County. Thenet changein [IP
programming is. $4,860,000 decreasein FY 2001-02 and $4,860,000 increasein FY 2002-03, with
no changein Interregional Shares.

REVISED RECOMMENDATION

The Department is requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

REVISED EXECUTIVE SUMMARY

Thisamendment delays and adjusts programming for one project.
Thenet changein programming by fiscal year (FY) is:

$4,860,000 decreasein FY 2001-02; and

$4,860,000 increasein FY 2002-03.
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STIP Amendment 00S-025B
June 6-7, 2001

The net changes by the Fiscal Y ear of delay are tabulated below:

Summar Changes ($in thousands)
y FY 00-01 FY 01-02 FY 02-03 FY03-04f FUTURE
From To
01-02 02-03 - $(30,860) | $(30,860) - -
($4,860) ($4,860)
TOTAL - $(30,860) | $(30.860) » »
($4,860) ($4,860)
BACKGROUND

Thisamendment delays $4,860,000 in I nterregional Improvement Program (I1P) funding from
FY 2001-02 to FY 2002-03 for the construction component of the I nter state 105 Sepulveda
Boulevard off-ramp widening project in Los Angeles County. Thenet changein [IP
programming is. $4,860,000 decreasein FY 2001-02 and $4,860,000 increasein FY 2002-03, with
no changein Interregional Shares.

Attachment A displays the actual changes to the programming of 1P funds and Attachment B displays
the local funding, if any, associated with the projects.

LOSANGELESCOUNTY

This amendment delays atotal of $306,860,000 $4,860,000 in I1P funds from FY 2001-02 to FY 2002-03
for two one projects with no change in Interregiona Shares.

LOS ANGELES COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 | REASON FOR DELAY
FY 2002-03 to Future
1 $4,860 - RW acquisition
2 $26,000 - ys-cadsed-by
TOTAL $30.860
$4,860

Project #1 — This amendment delays $4,860,000 in 1P funding programmed in FY 2001-02 to

FY 2002-03, for the construction components of the Interstate 105 Sepulveda Boulevard Off-Ramp
widening project (PPNO 2119) . The study to establish the proposed right-of-way and air-rights lines
with the Los Angeles World Airport (LAWA) has taken longer than expected due to difficultiesin
finding suitable alternate locations for the proposed relocation of airport facilities. Thisresulted in
delays to the design and construction phases of the project.
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STIP Amendment 00S-025B
June 6-7, 2001

Programming History

CON Component Action Fiscal Year STIP Reason
Programmed
($1,000)
Original Programming | 1998 STIP 2000-01 $3,621 New Project
Adoption
1¥ Revision Amendment | 2001-02 $3,621 M or e hazar dous waste than previously
985121 anticipated led to further

environmental study. Delay in RW
relocation study dueto lack of
alternative facilities.

This Proposal Amendment | 2002-03 $3,621 Delay in starting the design dueto
00S-025B longer than anticipated negotiations
with Los Angeles Airport for Air
Rights and identifying suitable
relocation facility for the existing
airport tenants.

Discussion of Revised Programming

The project was originally programmed for delivery in FY 2000-01. Dueto unanticipated
additional environmental studies and a delay in theright of way relocation study, the project was
reprogrammed by STIP amendment 98S-121 into FY 2001-02, for delivery in March 2002. The
revised schedule was based on the air rights negotiation and the relocation study to be completed
by October 2000. However, dueto the complexity of the negotiations and the difficulty in finding
sites acceptable to the existing air port tenants, thiswasn’t completed until early 2001. Sincethe
design of the off-ramp structure could not begin until the right of way was established and the
location of the foundation deter mined, the project’s planned schedule is delayed to October 2002,
requiring areprogramming to FY 2002-03. Thefinal design work is expected to proceed as
planned sincethere are no other unresolved itemsthat control the design. Therefore, the
Department is confident that the project can be delivered in FY 2002-03.

ATTACHMENTS
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STIP AMENDMENT 00S-025B
STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte  Lead DelayBy PPNO Project Total Prior FYOl FYO02 FYO03 FYO04 Fut RIW Const E&P PS&E R/WSup ConEng
1P LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -7,394 -1,291 -6,103 -1,017| -3,621 -3 -1,288 -226 -1,239
1P LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 7,394 1,291 1,243 4,860 1,017 3,621 3| 1,288 226 1,239
REASON FOR DELAY: Right of Way acquisition
jii=) LA {:gg_Ange].eg_ Local SGvVEoG Local 2318 Al da Corridor East Grade S -39,000 -2.460| -3,646| -32,894 -3,006| -32,894 -3,100
County
jii=) LA {:gg_Ange].eg_ Local SGvVEoG 2318 Al da Corridor East Grade S p 39,000 2,460 3,646 6,894| 26,000 3,006 32,894 3,100
County
Pacific Rai \ ; .
June 1, 2001 Page: 1of 1 STIP Program Funds




STIPAMENDMENT 00S-025B

LOCAL PROGRAMMING

ATTACHMENT B

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYOl FYO02 FYO03 FYO04 Fut RIW Const E&P PS&E R/W Sup Con Eng
Local LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -2,808 -2,808 -2,808
Local LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 2,808 2,808 2,808
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